Meeting Participants:

Brad Bradley, U.S. EPA

Jeff Leed, Leed Environmental
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: May 1, 2000
Time: 10:30 A.M.

MEETING MINUTES
NL - WEEKLY ACTION ITEM CALL
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The following meeting notes are a brief summary of the major topics and issues discussed
relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not
represent a complete transcript of all conversations which occurred during the teleconference.

= Review of Last Week’s Minutes
. ENTACT gave a brief update regarding field activities. ENTACT stated that 0 lots were
remediated during the month of April. ENTACT further stated that there are currently 2
lots in the backlog with assigned depths; therefore, the current project total is 767 lots.
. ENTACT stated that 0 remote fill lots were remediated during the month of April.
ENTACT further stated that there are currently O lots in the backlog with an assigned
depth; therefore, the current project total is 32 lots. Slough Road also requires remedial
activities.
. At the industrial site, ENTACT reported that all major tasks were completed and that
touch-up work to the final grade and possibly overseeding on the cap will occur within
the next 2-3 weeks.
Current Resident Issues
Date Owner Address | Ph. | Lead Issue Resolution/Next Step :
12/6 | Randy 2435 876- | Entact | Sod problems. Soil eroded Entact is currently addressing 1
Anderson | Madison | 2158 from rain. repair issues.
2/7 Louise 2202 Entact | Owner wrote letter to Entact is currently addressing }
Paine Missouri Congressman Costello stating | repair issues. |
unfinished/insufficient repair
work.
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3/6 Lois 2017 877- | Entact | Owner claims that sewer Entact sent letter to resident
Crowder | Dewey 1859 repair performed by Entact is | documenting that the city stated
causing problems again. that we were not responsible even
though we paid for the repair
work. Entact awaits further
contact from resident.

3/20 1230 EPA Owner requested clean letter. | EPA to send letter.
Grand
3/20 | Vicki 1731 451- | Entact | Owner voiced concerns of Entact is currently addressing
Sears Maple 2675 having dogs returned from repair issues.

kennel as quickly as possible,
replace removed tree, and fix
cracked concrete.

4/3 Renee 2820 Entact | Owner claims to have chips. | Resident has been a no-show for
Lincoln three appointments to show
Entact chips in her yard.
N’

Done.

5/1 Chris 2235 931- | EPA OHM lot. Current property EPA to send letter.

Riley Edison 6363 "owner/manager," Flood
fax Realty, requested clean letter

Project Implementation Issues/General Discussion

. Rich stated that ENTACT spoke with John Irwin regarding the paving of Slough Road. John requested that the
pavement to be installed at Slough Road be used instead to pave more Venice alleys. John was present for the
call and restated his request to Brad. Brad stated that Slough Road needed to be paved as part of this project
and that the alleys requiring paving for this project had been completed. ENTACT’s asphalt contractor will
commence work immediately.

. Rich stated that he had received seeding instructions for the cap from Sheri and that they would be
implemented..

. Brad and Sheri discussed a media event scheduled for May 10 to publicize the end of the project. ENTACT
will assist in visual aid production for the media event.

Meeting ended at approximately 10:50 A.M.
Next Meeting: Monday, May 8, 10:30 A.M.

Call-in Number - (877) 505-7567
Passcode - 56121#



